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1. Community Need 

Economic concerns within the project area 

The Geneva Road Area (GRA) consists of the industrial Geneva Road corridor and three 

residential neighborhoods in the City of Orem, Utah. These areas are connected by the industrial 

past of the Geneva Steel Plant, which was located directly west of the GRA in the Town of 

Vineyard and the nearby shores of Utah Lake. The GRA is represented by Census Block Groups 

490490008011, 490490008021, and 490490011062. The GRA has been a vital industrial, 

employment and residential center for the City of Orem and Utah County since the 1940’s. The 

area includes businesses on Geneva Road between 1600 North and 800 South in Orem. The 

distressed residential neighborhoods of Geneva Heights, Suncrest, and Orem Park are on the 

eastern part of the GRA. The highly traveled Geneva Road serves as the boundary between the 

City of Orem to the east and the Town of Vineyard (Vineyard) to the west. The former Geneva 

Steel plant is located in Vineyard to the west of Geneva Road between 1600 North and 400 South 

and is a brownfield undergoing environmental cleanup and redevelopment under the Utah 

Department of Environmental Quality’s (DEQ) RCRA Program. The former plant is transforming 

from heavy industry to an area of mixed residential, retail, office space, and other less industrial-

intensive uses in a master-planned community. As Vineyard continues to redevelop, potential land 

use incompatibilities may arise in the GRA as over 500 housing units and new retail centers are 

built in Vineyard adjacent to existing heavy industrial centers and waste disposal yards in the GRA. 

This is starting to change the mind set in the GRA. The GRA does not include the former Geneva 

Steel plant, but the influence of the industrial legacy and current redevelopment of the plant on the 

GRA cannot be overlooked. Something must now be done and this grant will help Orem City plan 

for future changes in the GRA. 

The GRA grew with the Geneva Steel plant which opened in the early 1940s as an integral part of 

the war effort. It served as a significant regional employer and economic engine until its closure 

in 2001. This resulted in the loss of nearly 900 jobs, a reduction from over 2,000 employees during 

the height of production in the 1950s. The closure of the steel plant, the lack of readily developable 

land in central Utah County, and current efforts to remediate the formerly polluted steel plant has 

brought new opportunities and development pressures to the GRA. In many cases, properties are 

underutilized and vacant along Geneva Road, reducing the City’s tax base. This limits Orem’s 

ability to draw on funding sources to adequately plan for changes in the GRA. The EPA 

Brownfields Area-Wide Planning grant will help address this issue.  

The boundaries of the GRA were selected to address the heavy industrial uses which may prove 

incompatible to the new mixed use communities in the Town of Vineyard. Some new facilities 

have been built adjacent to I-15 in Orem which have already improved the environmental quality 

and land value of small pockets of the GRA; however, the overall GRA retains many distressed 

characteristics which discourage new investment. As businesses grow in the GRA, they have opted 

for more desirable locations in Orem or elsewhere leading to a loss of capital, jobs, and investment 

in addition to the losses already sustained from the closure of the Geneva Steel Plant. This 

promotes the decay of infrastructure, uncertainty, and blight which stifles future growth 

opportunities, as shown below:   

Company Name Number of Jobs Lost Year Relocated from GRA 

American Crafts 141 2014 
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Gold Tip 54 2015 

Royal Wholesale Electric 15 2015 

Beloved Wear, LLC 16 2015 

Forever Green International 40 2015 

Earthtec Engineering 26 2015 

Silhouette America 47 2015 

Total: 339  
Data source: City of Orem business license records, 2014-2016. 

The Geneva Heights, Suncrest, and Orem Park neighborhoods in the GRA continue to bear the 

effects of these legacy uses. This was the original housing constructed for Geneva Steel workers 

during the 1940s and 1950s. These are now among the poorest neighborhoods in Orem, with key 

economic indicators (unemployment levels, median home values, and percent of households 

receiving food stamps) showing economic challenges compared to the rest of Orem, Utah County, 

and the State of Utah. The GRA has continued to struggle to replace access to high paying jobs, 

transportation services, and improved opportunities for education.   

The GRA was a focus area in the 2014 Orem Economic Development Strategic Plan (EDSP).  The 

EDSP analyzed Orem’s major employment sectors, retail capture rates, and future growth 

opportunities. According to the industrial market study in the EDSP, Orem has the capacity to 

absorb nearly 27 acres of new industrial space per year. Between 2004 and 2012, Orem absorbed 

3,321,032ft.2 of industrial space, nearly 20% of all new industrial space in Utah County. As land 

for new development becomes more limited, it will be crucial to seek redevelopment opportunities 

to increase the local tax base, access to jobs, and space for new businesses in Orem. The GRA 

represents a prime opportunity for redevelopment. The EDSP identifies the GRA among the lowest 

tax producing areas in Orem, which is indicative of total economic output. Grant funding will 

assist Orem in completing more detailed market and land use studies it would not be able to 

complete on its own due to municipal general fund constraints, other priority capital improvement 

projects, and limited knowledge of brownfield impacts.  

Demographic Indicator 

Geneva 

Road 

Area1 

City of 

Orem 

Utah 

County 
Utah 

United 

States 

Population2 8,468 94,457 540,425 2,858,111 314,107,084 

Unemployment2 4.0% 3.6% 3.1% 3.4% 5.0% 

Poverty Rate2 13.1% 16.0% 13.2% 11.9% 15.6% 

Percent Minority2 30.9% 25.5% 16.4% 20.2% 37.2% 

Median Household Income2 $55,617 $54,048 $60,830 $59,846 $53,482 

Median Home Value2 $163,033 $202,000 $222,300 $212,500 $175,700 

Percent of Households with 

Female Head with Own Children2 
6.94% 5.71% 4.68% 5.60% 7.17% 

Percent of Households Receiving 

Food Stamps2 
12.52% 10.33% 8.26% 9.04% 13.0% 

Percentage of Population under 

18 Years Old2 
28.65% 29.07% 35.06% 31.10% 23.49% 

Percentage of Population over 65 

Years Old2 
10.4% 8.0% 6.8% 9.5% 13.7% 
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1Geneva Road Area is the subject of this Area-Wide Planning Grant Proposal. It includes demographics identified in Census block 

groups 490490008011, 490490008021, and 490490011062. While a large portion of the industrial uses in the GRA are located in 

Census block group 490490022011, this data was not included as it reflects a population not living in the GRA.   
2Data is from the U.S. Census American Community Survey, 2010-2014. 

This grant will provide an opportunity to enhance the future development of the GRA to create a 

healthier environment and improved quality of life for local residents while providing new 

development opportunities for local businesses. For example, the EDSP identifies a need for local 

services such as grocery stores in the GRA. Orem currently has insufficient funds to complete an 

in-depth revitalization and environmental restoration study. This grant would significantly 

improve Orem’s ability to guide redevelopment of the GRA which will benefit the neighborhoods 

most impacted by the industrial uses of the GRA. Since the majority of Orem’s funds come from 

sales and property taxes, redevelopment of underutilized properties will enable the City to expand 

services to the neighborhoods in the GRA.  The grant funding and associated project will serve as 

a catalyst to initiate this opportunity for Orem and greatly enhance the City’s planning efforts in 

the GRA, benefitting the citizens of Orem. 

Social, public health, and environmental justice concerns within the project area 

The residential neighborhoods in the GRA are located adjacent to a heavy industrial corridor.  This 

population bears the burden of possible contaminants from the former Geneva Steel plant and other 

heavy industrial uses in the GRA. The neighborhoods in the GRA have high levels of households 

with single mothers, children under 18 years old, and adults over 65 years old- all of which are 

sensitive receptors to environmental contaminants and poverty. Additionally, 37% of the female 

population of Orem are in their child-bearing years and may be particularly sensitive to potential 

soil, water, or air contamination associated with the GRA.  The GRA has one of the highest 

minority population rates (Hispanic majority) in the City of Orem, substantially higher than the 

rest of Utah County or the State of Utah.  The 84057 ZIP code, which includes the GRA, is the 

fourth most densely populated ZIP code in the State of Utah. There is tremendous need to bring 

local businesses and services to these neighborhoods which currently lack sufficient access to 

transit and retail options. According to the USDA, these neighborhoods are currently in low 

income and low access areas, with the nearest grocery store more than ½ mile away. This provides 

very poor pedestrian access to healthy food choices for disadvantaged populations such as those 

in poverty, the elderly and children.  

The residential neighborhoods in the GRA are in the Alpine School District; eight of the 11 Title 

I schools in the District are in Orem, with two schools within one mile of the GRA. Another Title 

I school in the Town of Vineyard is one-quarter mile west of the GRA. Title I schools are those 

which utilize federal funding to improve academic achievement to disadvantaged students who 

may be affected by concentrations of poverty or environmental challenges. These populations are 

potentially impacted by the current activities in the GRA due to the history of heavy industrial 

uses. The GRA is also impacted by Utah County’s often poor air quality.  

Discuss the brownfield challenges in your project area 

It is estimated there are more than 30 sites where a phase I environmental site assessment is likely 

to identify Recognized Environmental Conditions and, therefore, create uncertainty which will 

impede future growth and redevelopment efforts. While no official inventory has been performed 

to quantify the total number of brownfields, it is important to understand that industrial activities 
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have occurred along Geneva Road and in the GRA for over 75 years, many in support of the former 

Geneva Steel plant.  Parcel sizes range from under one to over 10 acres. The concentration of these 

sites exacerbates the blight and underutilized nature of the GRA. Types of possible brownfields 

include salvage yards, auto body shops, and former pipe fitting garages.  Many properties are 

vacant and used for storage of equipment.    

Due to historical industrial activities, soil and groundwater is potentially impacted with polycyclic 

aromatic hydrocarbons, volatile organics, and metals. Groundwater contamination includes 

potential vapor intrusion impacts. Depending on the location of the impacts, this could create 

potential public health issues in the residential portion of the GRA. Potential brownfield sites are 

also likely having a negative effect on land values and economic development.  For example, the 

estimated tax revenues to Orem per acre (less single family residential and vacant property) for the 

GRA are $1,589.00 as compared to the City-wide average of $4,035.00 (EDSP, 2014).  This 

clearly demonstrates the area is lacking investment which is most likely due to the large amount 

of uncertainty associated with the area's significant industrial past.  The high number of potential 

brownfields and various underserved minorities potentially create various environmental justice 

concerns that should be addressed.  The Area-Wide Plan (AW Plan) is an important tool to start 

addressing brownfields and helping the City start the process of resolving these issues.           

2. BF AWP Project Description 

Project area boundaries and size 

The GRA covers land in a north-south corridor between I-15 and 800 West to the east and Geneva 

Road to the west. The GRA’s size is appropriate because it allows for an AW Plan to address 

concerns on the entire corridor, such as proximity to the former Geneva Steel site, the high 

concentration of potential brownfield sites, the outdated nature of many current land uses, and the 

redevelopment opportunities afforded by frontage on Geneva Road, an important regional 

highway.  The northern and southern boundaries were chosen to create an area with significant 

redevelopment opportunities while maintaining a relative proximity to the catalyst, high priority 

site and other key properties in the GRA.  The boundaries most accurately represent the 

redevelopment potential of the GRA. The selected area encompasses the properties where support 

was given by local land and business owners and also focuses on addressing possible brownfields 

with the highest potential to impact the residential portion of the GRA.  The GRA boundaries were 

selected so this proposal could be reasonably implemented and the outputs and outcomes noted in 

the document achieved.  

Catalyst, high priority site definition 

The catalyst, high priority site within the GRA is the vacant Rocky Mountain Power site located 

at approximately 1116 North 1565 West, Orem, Utah, 84057.  It encompasses approximately 10 

acres along Geneva Road.  The site has been used for various industrial purposes and is currently 

undeveloped and used for miscellaneous equipment storage.  A portion of the property is occupied 

by a power substation and was not identified as a part of the catalyst, high priority site due to a 

low redevelopment potential.  The site is surrounded by industrial warehouses, construction yards, 

defunct scrap yards, and the former Geneva Steel site (under RCRA brownfield cleanup). This 

creates a tremendous amount of uncertainty which is an impediment to reuse efforts.  Due to its 

access to Geneva Road and vicinity to the Vineyard Connector (800 North) roadway, the catalyst 
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site has high potential to spur additional revitalization once assessed, remediated (if necessary), 

and reused.  The vacant Rocky Mountain Power site is a key site and meets the definition of a 

Brownfield site per CERCLA 101(39).  A support letter is included with this proposal from Rocky 

Mountain Power. 

Environmental activities at the catalyst, high priority site 

No environmental assessment or clean-up has taken place at the catalyst, high priority site at the 

time of grant application.  In the future, the site will need to be assessed; a Targeted Brownfields 

Assessment or Community-Wide Assessment grant will be considered to achieve this goal.  

Budget table 

Cooperative 

Agreement 

Budget* 

Task 1: BF 

Advisory 

Committee & 

Consultant 

Task 2: 

Resource 

& Reuse 

Planning 

Task 3: 

Public 

Outreach 

Task 4: 

Evaluate 

Corridor 

Options & 

Alternatives 

Task 5: 

Finalize 

Area 

Wide 

Plan 

Total 

Personnel $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

Fringe Benefits $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

Travel $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

Contractual $0.00 $65,000 $21,000 $66,000 $38,000 $190,000 

Advertisement $1,000 $0.00 $4,000 $0.00 $0.00 $5,000 

Website $0.00 $0.00 $5,000 $0.00 $0.00 $5,000 

Total EPA 

Funds 
$1,000 $65,000 $30,000 $66,000 $38,000 $200,000 

*The City of Orem will comply with the procurement standards contained in 2 CFR 200.317 through 200.326. 

Tasks narrative 

The grant will be used by City of Orem to develop an AW Plan for the GRA. It will be used to 

determine appropriate future land uses, analyze existing infrastructure, determine infrastructure 

needs, and complete market studies for the catalyst site, other apparent brownfield sites, and other 

parcels in the GRA. An analysis will be conducted to determine what impact the existing catalyst 

site and other possible brownfield sites are causing on redevelopment potential for adjacent 

properties and the brownfield sites. A process will also be identified to be utilized by property 

owners to assess contaminated sites. The process will include a checklist that will specify action 

steps and identify means of support from local, state, and federal partners. 

This project will require extensive public outreach and support. The City plans to create a project 

website, hold additional meetings with GRA businesses and property owners, and host visioning 

charrettes with the public. Utah Valley University (UVU), the community-based organization 

supporting our efforts, will host public meetings, which will free up funding to be dedicated to the 

planning process instead of venue fees. An advisory committee composed of GRA 

property/business owners, residents and UVU will advise the process. Specific meetings with GRA 

businesses will be held to ensure input and concerns are addressed.   

The project will require five major tasks that have been broken down into sub-tasks. The purpose 

of the tasks is to develop an AW Plan to guide future reuse opportunities, educate landowners of 
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brownfields opportunities, and improve residential quality of life. These tasks will be further 

defined as the City moves forward with the AW Plan and will be completed by the City in 

coordination with a consultant team, project partners, and advisory committee(s). The estimated 

cost of each task is based upon actual costs taken from the 2015 Orem State Street Corridor Master 

Plan. Costs include estimated expenses for consultant fees, public outreach, and other materials. 

Orem will fund city staff costs, including management of the cooperative agreement. This will 

ensure the EPA area-wide planning grant is used solely for developing the AW Plan Orem is 

proposing as part of this document. 

Task 1: Brownfield Advisory Committee and Consultant.  

 Cost: $1,000 (expenses included); Estimated Timeline: June-August 2017 

 1.1: Assemble an Advisory Committee. To include City staff; representatives from partner 

agencies (see Project Partners), a representative from Rocky Mountain Power, GRA 

business and property owners, UVU and residents. ($0) 

 1.2: Finalize Goals and Objectives. Meet with the advisory committee to establish scope 

of work, goals, and objectives to be identified in the request for proposals (RFP). ($0)  

 1.3 Assemble an RFP to Solicit Consultant Team. Write the RFP to reflect the scope of 

work, goals, and objectives identified by the advisory committee and to reflect the tasks as 

outlined in this proposal. This sub-task is of the utmost importance and must be completed 

as soon as possible once the advisory committee is assembled. This sub-task will be 

completed by City staff and staff costs are to be absorbed by the city. ($0) 

 1.4 Advertise RFP. Advertise the RFP in the appropriate media to ensure the attraction of 

those consultants with brownfields experience. ($1,000)  

 1.5 Select Three Finalists for Interviews. Each member of the advisory committee is to 

review the submitted proposals and grade each approval as per the RFP guidelines. A 

matrix will be used to determine the three finalists. ($0) 

 1.6 Select Final Consultant. Interviews of the three finalists are to be conducted by the 

advisory committee. Select a finalist as per the interview results. ($0) 

Task 2: Resource and Reuse Planning.  

 Cost: $65,000 (expenses included); Estimated Timeline: August-October 2017 

 2.1 Complete a Historic Analysis of Past Uses. Utilize historic aerial photos, government 

records, and other means to determine the history of the properties located within the GRA. 

($5,000) 

 2.2 Compile Current and Past Zoning Information. Utilize City records to determine 

current and past zoning for properties located within the GRA. ($3,000)  

 2.3 Inventory Existing Infrastructure including Buildings. Complete a GIS inventory of 

existing infrastructure, including buildings, utilities, trails, sidewalks, roadways, railroad 

corridors, and parks. ($5,000)  

 2.4 Inventory Existing Businesses. Complete an inventory of all existing businesses located 

in the GRA. Include current use, tax revenues received, employee numbers, and other 

pertinent information. ($5,000) 

 2.5 Complete Market Study. Complete a market study for properties located in the GRA 

determining the highest and best use of parcels. ($30,000)  
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 2.6 Conduct an Analysis. Identify what impact the existing catalyst site and other possible 

brownfields are causing on redevelopment potential in the GRA and potential brownfield 

sites. Identify steps to be utilized by property owners to address brownfields. Create a 

checklist or toolkit to specify actions, steps, and identify means of support from local, state, 

and federal government (financially and through other means).   ($8,000) 

 2.7 Complete Background Report. Compile all background information into a background 

report. ($5,000) 

 2.8 Presentation to the Advisory Committee. Present the background report to the advisory 

committee and other public committees as necessary. ($2,000) 

 2.9 Presentation to City Council at Work session. Present background information to the 

city council. ($2,000) 

Task 3: Public Outreach.  

 Cost: $30,000 (expenses included); Estimated Timeline: October-December 2017 

 3.1 Launch Project Website. Create AW Plan information and survey page as part of the 

City’s website to receive public input. Include information regarding the AW Plan vision 

process, alternate concept plans, the final concept plan, and the final AW Plan. ($5,000) 

 3.2 GRA Business Meetings. Meet with GRA businesses and receive input regarding goals 

and objectives associated with the GRA and the AW Plan. This task will help to inform 

landowners about brownfield reuse opportunities. ($3,000) 

 3.3 Public Open-House Charrette #1. Meet with the public and receive input regarding 

goals and objectives associated with the AW Plan. ($6,000) 

 3.4 Gather Public Input through the Website. Allow at least six weeks to gather input 

through the website. Advertise the website through the city newsletter, local media, and 

social media. ($4,000) 

 3.5 Compile Data and Assemble Public Input Report. Evaluate all input received from the 

website, business group meetings, and the public meetings. Assemble the data in a report 

and identify recommendations moving forward based upon public input. ($10,000) 

 3.6 Presentation to the Advisory Committee. Present the results of the public outreach 

process and a summary of the report to the advisory committee. ($2,000) 

Task 4: Evaluate Corridor Options and Create Alternatives.  

 Cost: $66,000 (expenses included); Estimated Timeline: November 2017-February 2018 

 4.1 Develop Alternative Concepts. Based on public participation, develop at least three 

alternative concepts for the GRA. ($45,000)   

 4.2 Presentation to the Advisory Committee. Present the three alternatives to the Advisory 

Committee and receive feedback. ($2,000) 

 4.3 Neighborhood Meeting with GRA Businesses. Present the three alternatives to the 

GRA business group and receive feedback. This task will also help to inform landowners 

about brownfield reuse opportunities. ($2,000) 

 4.4 Public Open-House Charrette #2. Present the three alternatives to the general public 

during the charrette and receive public feedback. ($5,000) 

 4.5 Gather Public Input. Assemble feedback from the three previous meetings. ($10,000) 
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 4.6 Presentation to the City Council at work session. Present the three alternatives and 

public responses to the City Council. Receive feedback from the City Council. ($2,000) 

Task 5: Finalize the Area-Wide Plan (AW Plan).  

 Cost: $38,000 (expenses included); Estimated Timeline: February-May 2018 

 5.1 Develop Final Concept. Refine the previous alternative concepts to develop a final AW 

Plan based upon public feedback received during Task 4. ($15,000) 

 5.2 Neighborhood Meeting with Area Businesses. Present the final AW Plan to GRA 

businesses. Gather additional input to further refine the final plan. ($2,000) 

 5.3 Public Open-House Charrette #3. Present the final AW Plan to the general public. 

Gather additional input to further refine the final plan. ($5,000)  

 5.4 Develop Final Vision Plan Document. Refine the final AW Plan to reflect recent input 

received from the two previous meetings and finalize the document. ($10,000) 

 5.5 Presentation to the Advisory Committee. Present the final AW Plan to the Advisory 

Committee. ($2,000) 

 5.6 Presentation to the City Council. Present the final AW Plan to the City Council in a 

work session. ($2,000) 

 5.7 Public Hearing and Adoption by the City Council. Present the final AW Plan to the 

City Council for a vote to adopt the AW Plan as a part of the Orem General Plan. If 

approved, the AW Plan will act as a guiding document for the future of the GRA, including 

zoning, redevelopment, infrastructure improvements and solutions to address brownfields. 

($2,000) 

The City of Orem will ensure the EPA grant funds are expended in a timely and efficient manner 

by working with the EPA through a cooperative agreement. The City’s project manager will 

provide quarterly reports to EPA in a timely manner.  

3. Benefits to Community 

How will assessment, cleanup, and reuse of the catalyst site address Community Need? 

The assessment, cleanup, if necessary, and reuse of the catalyst, high priority site will support other 

GRA redevelopment efforts, including economic development, accessibility, and the reuse of 

existing infrastructure in the GRA. The AW Plan is the first step in the redevelopment of 

brownfields in the GRA. By identifying a reasonable strategy to move forward, it is anticipated 

the community will support the process. The AW Plan will also encourage redevelopment of 

blighted or underutilized properties, promote small business growth, encourage cleaner industrial 

uses, and support demand for office and retail development in the City. The City’s current General 

Plan states, “heavy industrial uses should be reduced in the future by developing more light and 

controlled manufacturing areas to encourage high-tech jobs.” The AW Plan will also support Orem 

2015 Transportation Master Plan goal of connecting existing trails to local neighborhoods and 

expanding regional trail access to the Utah County Lakeshore Trail by creating a clearer vision of 

the need for trails in the GRA. The AW Plan will support sustainable development by encouraging 

the redevelopment of properties with existing infrastructure access and reduce demand for new 

greenfield development on the fringes of Utah County, especially near environmentally sensitive 

lakeside wetlands, farmland, or forest lands. This redevelopment vision will restore the GRA as a 

regional employment center, with access from the interstate freeway and commuter rail line 
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located in Vineyard. The GRA is currently being considered through regional planning efforts with 

Mountainland Association of Governments (MAG) as a future light rail corridor.  Redevelopment 

will generate increased demand for transit services in the GRA which will support Orem’s efforts 

to improve transit access to neighborhoods and employment centers, while helping reduce air 

pollution as more cars are taken off the road. 

Reducing threats to health, the environment, and improving the welfare of sensitive populations 

Identifying, and ultimately assessing, and cleaning up brownfields sites, including the catalyst site, 

will help protect the public and sensitive receptors such as the elderly, children, and minority 

populations from hazardous industrial contaminants. The residential neighborhoods in the GRA 

are disproportionately impacted by the industrial uses in the GRA. The AW Plan will reduce 

environmental and human health threats by providing a better understanding of brownfields, their 

impacts to the GRA and defining a path forward to address these sites. The AW Plan will provide 

City staff with a better understanding of these potential impacts and tools to mitigate them. By 

leveraging additional resources, future cleanups can commence and subsequent redevelopment 

will reduce exposure to potential contaminants. Redevelopment will also bring an increase in 

property values which directly benefit funding opportunities for local schools, such as the Title I 

schools found in the GRA.  

How will the project lead to specific, direct, and measurable outcomes to benefit the community? 

1. Stimulating economic development: Evaluating current and past businesses in the GRA will 

provide the foundation for redevelopment scenario planning. A highest and best use analysis will 

guide future zoning decisions to maximize property values, encourage the development and 

retention of high paying jobs, and provide tools to the City to encourage the redevelopment of 

existing industrial uses into cleaner business uses. It is believed that a comprehensive area-wide 

plan, that includes a strategy moving forward to assess and cleanup brownfields, will increase the 

low per acre tax revenue from the GRA once implemented, thereby allowing further investment.    

2. Facilitating reuse of existing infrastructure: An inventory of existing infrastructure, including 

transportation facilities, sidewalks, trails, paths, utility infrastructure, and other services will 

provide the baseline for establishing policies to repurpose or complete infrastructure to promote 

cleaner, more productive business development on existing parcels. As infrastructure is reused or 

new infrastructure is constructed in a more efficient manner, the cost savings will be used to further 

additional investment in the GRA. 

3. Creating/preserving green space, recreational property, or other non-profit uses: An inventory 

of existing green space and access to open space will provide a baseline to compare levels of 

service/access to other areas in the City. This will be used to update policies to secure new open 

spaces and improve access and trail facilities. The City outlines in the General Plan goals for access 

to parks in all areas of the City, and uses grants, local financing, and impact fees to expand park 

services throughout Orem. Coordination with UVU and the Town of Vineyard will improve 

opportunities to coordinate development plans and secure property for new green space 

development in the GRA, which is a priority for Orem.  

4. Increasing sustainable and equitable development opportunities according to the Livability 

Principles: An AW Plan will identify transit needs and encourage development on a developing 
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commuter rail corridor. The current commuter rail line runs parallel to the GRA with a planned 

intermodal hub to be built within one-half mile to the west of the catalyst site at 800 North. A 

future light rail extension with alignment alternatives down Geneva Road is currently under review 

by community and state leaders.  The AW Plan will encourage cleaner, more productive land uses 

in the GRA; encourage transit-oriented development; provide a path to higher quality jobs to local 

residents; and set forth a strategy to reduce environmental hazards to residential communities.  A 

market and infrastructure needs analysis and partnership with the Economic Development 

Corporation (EDC) Utah will significantly support the economic competitiveness of the GRA and 

reestablish it as a regional employment center in Utah County.  A cleaner environment, improved 

transit services, improved sidewalks, transit-oriented development, and new business development 

will greatly improve the health, safety, and walkability of the GRA. 

4. Performance Measurement: Anticipated Outcomes and Outputs 

Anticipated environmental outcomes 

1. Public Health and Environmental Improvement. The AW Plan will help identify 

brownfields in the GRA and identify future assessment and cleanup funding options and 

establish sustainable redevelopment policies in the GRA, which upon future 

implementation will lead to significant improvement in soil, groundwater and air 

quality.  This will also protect residents of the GRA.   

2. Environmental Justice Mitigation.  The information obtained as part of the development of 

the AW Plan will help Orem gather more information on possible environmental justice 

concerns that will lead to a strategy and encourage partnerships with appropriate local, 

state, and federal agencies to address concerns related to possible contamination that could 

impact minorities and sensitive receptors. 

3. Sustainable and Equitable Redevelopment.  The adoption of the AW Plan will help 

establish a strategy and potentially future polices to ensure that future redevelopment of 

brownfields in the GRA includes sustainable building designs, reuse of infrastructure, 

where possible, improved transit options and equitable redevelopment practices.   

4. Increased Stakeholder Brownfield Education and Cleanup Capacity. Information will be 

provided to GRA property owners regarding brownfields designations and steps that can 

be taken to remedy brownfields. By having opportunities to participate in various 

stakeholder groups, residents will become more informed and have more opportunities and 

a greater capacity to provide input as it relates to the future of the GRA.   

5. Network of Local, State and Federal Partners. The AW plan will identify various 

stakeholders at the local, regional, state and federal level that have knowledge and 

resources or that can advise Orem to additional resources that can be invested in the GRA 

to help facilitate brownfields assessment, cleanup and redevelopment. 

Anticipated environmental outputs 

1. Increase in Community Involvement: The City will hold meetings and charrettes during 

the development of the AW Plan and provide a web page so residents and community 

members can gather information and provide comments as it relates to brownfields 

revitalization priorities in the GRA.  

2. Increase in Partnerships. The GRA AW Plan will assist Orem in furthering partnerships 

with local, state, and federal agencies and formally engaging with new neighborhood 
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groups and residents in Orem as people are made aware and educated of the GRA 

redevelopment plans. As an example, new partnerships will be forged with the Town of 

Vineyard as the former Geneva Steel plant continues to redevelop and the two entities need 

to coordinate redevelopment strategies. 

3. Existing Conditions Reports. The information obtained during the development of the AW 

Plan will allow a comprehensive analysis of historic and existing land uses, businesses, 

social, environmental and infrastructure issues in the GRA. This will be the first systematic 

analysis of the GRA by the City and help establish a strategy to make recommendations on 

assessment and cleanup of brownfields.   

4. Catalyst Site Redevelopment Options. The AW Plan will include strategies and tools for 

the future assessment, cleanup, if necessary, and redevelopment of the catalyst site. This 

approach will be based on community involvement, and reflect the needs to address 

environmental justice, and sustainable development issues. 

5. Brownfields AW Plan. The final document produced as a result of the planning process 

will be the AW Plan for the GRA.  This plan will assist in identifying potential brownfields 

sites, include an overall market study for all properties within the GRA, establish a plan to 

assess and cleanup brownfields and identify appropriate implementation goals, strategies, 

mechanisms, funding sources, and partnerships. 

Measures of project success 

The success of the project will include measures that relate directly to anticipated environmental 

improvements in the GRA.  These measures include the identification of brownfields and 

development of a path forward to address these sites, leveraging and/or obtaining funding to 

conduct assessment and cleanup work in the GRA and facilitating redevelopment.  Orem believes 

all of these activities, once achieved through this grant and other grants in the future, will lead to 

cleaner air, land and water as properties are assessed, cleaned up and redeveloped in a manner that 

promotes a healthy, sustainable environment. 

Performance measurement for project outcomes 

Outcomes of this project will be tracked, measured and evaluated by establishing a baseline for 

the previously listed outcomes and comparing the data collected over time and upon 

implementation of the AW Plan to these baselines.  As an example, as brownfields are assessed 

and cleaned up, this information will be used to indicate improvements in the health and well-

being of GRA residents as very few sites are currently being assessed and cleaned up in the 

GRA.  Furthermore, the number of sustainable developments will be tracked as redevelopment 

occurs. All outcomes/outputs will be reported to the EPA during each quarterly report. Progress 

towards completion of each outcome/output will be reported and compared to the attached 

milestone schedule and criteria outlined in this application and corresponding work plan.  A master 

spreadsheet will be utilized to track and measure overall project progress and to note completion 

of each specific task and sub-task.  For example, completion of the reports in Task 2 and 3 as well 

as the AW Plan are outputs for this project. 
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5. Community Partnerships and Engagement 

Existing project area revitalization effort 

The City of Orem staff has been engaged in multiple studies and public outreach efforts in recent 

years to re-envision the GRA.  The City completed its 2014 Economic Development Strategic Plan 

and identified the GRA as a future redevelopment area with an emphasis on providing new 

opportunities for business development. In 2014, the City began an update of the City’s zoning 

ordinance and general plan in the GRA by researching the creation of an industrial overlay zone 

to refine current and future uses in the area and to rezone key intersections for future commercial 

development to provide services to local neighborhoods.  Both processes have included numerous 

public neighborhood meetings and charrettes to solicit feedback from residents and business 

owners.  The City will also begin work on the Geneva Heights, Suncrest, and Orem Park 

Neighborhood Plan in 2016 to create a publicly-driven vision planning process for those 

neighborhoods.  The City is actively working with interested property owners in facilitating the 

sale and redevelopment of blighted or underutilized properties in the GRA.  Multiple properties 

near of the catalyst, high priority brownfield site are for sale and the city is working with these 

property owners to facilitate redevelopment.  

The AW Plan is the logical next step in the redevelopment of the GRA because it will identify 

resources the City needs to address brownfields, infrastructure improvements, and economic 

development concerns in the GRA. It will help the City bring in needed expert consultation and 

craft the vision for the GRA.  The AW Plan will also provide further opportunities for outreach 

with residential neighborhoods and the Town of Vineyard to address adjacent changing land uses. 

This process will provide the City with needed information on the identification and assessment 

process for potential brownfields and position the City to more fully utilize EPA resources in the 

future (such as a Community-Wide Assessment grant). 

Project partners 

Organization Name Point of Contact Specific Role 

Already 

Involved/Will Be 

Going Forward 

Utah Department of 

Environmental 

Quality (DEQ) 

Bill Rees 

Brownfields Manager 

brees@utah.gov  

(801) 536-4167 

Technical input and 

review on planning 

process and site 

evaluation 

Already Involved 

Utah Valley 

University (UVU) 

Cameron Martin 

Vice President of 

Community Relations 

Cameron.martin@uvu.edu 

(801) 863-8514 

Public outreach, 

notification, and 

hosting meetings, 

collaboration on area 

planning 

Already Involved 

Economic 

Development 

Corporation of Utah 

(EDC Utah) 

Jeff Edwards 

President and CEO 

jedwards@edcutah.com 

(801) 328-8824 

Conduct outreach 

with current and 

potential business 

owners, collaboration 

on area planning  

 

Will Be Involved 

Going Forward 

mailto:brees@utah.gov
mailto:Cameron.martin@uvu.edu
mailto:jedwards@edcutah.com
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Mountainland 

Association of 

Governments  

(MAG) 

Michelle Carroll 

Community & Economic 

Development Manager 

mcarroll@mountainland.org  

(801) 229-3800 

Integration with 

regional planning, 

infrastructure, and 

economic 

development 

 

Already Involved 

Utah County Board 

of Health (UCBH) 

Ralph Clegg 

Executive Director 

ralph@utahcounty.gov 

(801) 851-7016 

Public outreach and 

education on public 

health initiatives 

Will Be Involved 

Going Forward 

How will project partners work together to develop an area-wide plan? 

The partnership between the City of Orem, DEQ, UVU, EDC Utah, MAG, and the UCBH 

represents a comprehensive team to address the social, environmental, economic, and community 

planning nature of the AW Plan.  The partnership will leverage each organization’s abilities to 

promote business development and support community planning through a comprehensive and 

publicly-driven process.  These organizations possess the necessary connections and outreach tools 

to bring all of the necessary partners together to create a complete AW Plan.  A stakeholder 

committee will oversee the selection of a qualified consultant team and approve the scope of work 

and timeline for successful project completion.  A vision for the GRA will help direct the various 

efforts of these organizations towards a single goal to improve the business and community 

development efforts in the GRA.  The stakeholders will maintain an achievable timeline for 

implementation with regular meetings to assess the completion of key milestones.  Periodic review 

of key milestones by the Orem City Council will assure regular public review of the AW Plan with 

modifications, as appropriate.  This approach has been successful on several recent major projects 

in the City, including the Bus Rapid Transit Project, State Street Corridor Master Plan, and 

Economic Development Strategic Plan.  The DEQ will be a valuable resource to educate staff and 

the public on brownfields matters and the Voluntary Cleanup Program.  

How will community input be obtained and incorporated into the project? 

The City will continue to hold regular public input meetings with GRA stakeholders, as it has since 

2014.  The City will continue to use online communication tools to advertise and gather public 

feedback.  This was very successful in the recent State Street Master Plan process, when over 

11,000 unique visitors interacted on our websites.  By joining the AW Plan with the upcoming 

Geneva Heights, Suncrest, and Orem Park Neighborhood Plan, we will leverage city-wide and 

neighborhood-focused outreach efforts to maximize public participation. Regular updates to 

partner agencies, neighborhood groups, the Planning Commission, and City Council will inform, 

garner support, and ensure community ownership of the AW Plan.  Thorough public ownership 

will be achieved through regular public open houses, consistent online information updates, 

stakeholder committee meetings, interagency accountability, and adoption of the AW Plan as part 

of the Orem General Plan.  

6. Programmatic Capability and Past Performance  

Staff qualifications and resources  

mailto:mcarroll@mountainland.org
mailto:ralph@utahcounty.gov


Brownfields Area-Wide Planning Grant Application 

Geneva Road Area Narrative Proposal 

14 
City of Orem, Utah 

The City of Orem has the staff resources to successfully leverage the grant funding to coordinate 

with outside resources, departments, and agencies to obtain additional expertise to successfully 

complete the project and produce a viable AW Plan. Below is a description of key City staff: 

 Bill D. Bell is the City's Development Services Director and has been with the City of 

Orem for over 22 years. He has an extensive experience managing federal and state grant 

programs with the City.  

 Jason Bench is the City’s Planning Division Manager with over 25 years of city and county 

planning experience.  He will be vital to the community outreach program, working with 

the City Council and Planning Commission, and maintaining the project budget as part of 

the Planning Division budget. 

 Ryan Clark is the City’s Economic Development Division Manager and has been with the 

City for 18 years. He has extensive knowledge of Orem’s infrastructure, real estate, and 

business climate. Ryan will work with landowners and developers to recruit redevelopment 

projects and businesses to the GRA. 

 Brandon Stocksdale is a Long Range Planner and Project Manager of the AW Plan.  He 

leads the City’s long range planning efforts, including public outreach, interagency 

coordination, and project management. Brandon recently successfully led the 14 month, 

multi-agency, $286,000 State Street Corridor Master Plan in 2015.    

The City will contract services from a consultant team to assist in completing the AW Plan based 

on the tasks outlined above.  The City will follow an appropriate and established procurement 

process to select the most qualified consultant team to successfully complete the project.  

Funded assistance agreements 

The City has completed all of the appropriate audits and necessary reports to the funds listed below 

and followed all the cooperative agreements.  There have been no adverse findings associated with 

these grants.  The City has established procedures to ensure compliance with the appropriate 

cooperative agreements for various federal agencies, including the EPA. .  

Project 
Year 

Awarded 
Award 

Amount 
Grant Report Status 

Community 
Revitalization 

2016 $608,636 
U.S. Dept. of HUD – 
Community Development 
Block Grant 

Project underway, no reports due at this 
time. 

Community 
Revitalization 

2015 $608,190 
U.S. Dept. of HUD – 
Community Development 
Block Grant 

All reporting requirements met to date. 
Final technical reports to be submitted 
by 09/30/2016. 

Community 
Revitalization 

2014 $609,734 
U.S. Dept. of HUD – 
Community Development 
Block Grant 

All reporting requirements met. 
Final technical reports completed. 

Community 
Revitalization 

2013 $623,757 
U.S. Dept. of HUD – 
Community Development 
Block Grant 

All reporting requirements met. 
Final technical reports completed. 

Lindon 
Hollow Drain 
Construction 

2013 $198,267 
Environmental Protection 
Agency 

All reporting requirements met. 
Final technical reports completed. 
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7. Leveraging 

Resources leveraged in support of achieving these project outputs/outcomes 

To date, the City has invested its limited resources in the GRA as follows:  

1. Orem Economic Development Strategic Plan 2014 ($65,000): This documents helped 

Orem understand the importance of gathering and investing additional resources in the 

GRA.  Information from the EDSP will be used to help prepare the AW Plan.      

2. Industrial Overlay Zone ($2,000): City staff has been working with GRA business owners 

and the Planning Commission since 2014 to refine the list of land uses for the GRA to limit 

potentially environmentally damaging and unhealthy businesses.  This has included public 

outreach and many staff hours, with costs including staff wages, newspaper noticing, and 

public meetings facilities. The information from this task will be used in the AW Plan 

development. 

3. GRA Public Meeting ($500): The City held an initial meeting with GRA landowners in 

2014 to gauge interest in pursuing the BF AWP Grant. All owners located within the GRA 

received mailed notices. The meeting was attended by 12 business owners, DEQ staff, and 

the Utah Valley Chamber of Commerce.  After the project was explained, support was 

received from the attendees to move forward.  The total cost includes mailing notifications, 

staff time, and the meeting venue.  

4. Geneva Road Widening Project ($76,000,000): UDOT recently completed the 

reconstruction of Geneva Road using state and federal funds. The roadway was widened 

to five lanes.  In addition, a new storm drain system was constructed and the City of Orem 

upgraded and replaced culinary waterlines. A multi-use pedestrian trail was created to 

connect neighborhoods to local parks and Utah Lake to the west.   

5. Sidewalk Improvements ($40,000): The City completed sidewalk improvements on 1200 

North, east of Geneva Road after the UDOT Geneva Road widening project.  This project 

provides a safer walking environment for pedestrians and local business patrons.   

Moving forward, the City will leverage additional resources to complete this project as follows: 

1. City of Orem: The brownfield grant will fund the AW Plan and public outreach. The 

following staff time and costs will be contributed by the City to complete the plan:  

            Staff Member                                   Rate(w/benefits)         Hours              Total    

            Ryan Clark                               $50                              60                    $3,000 

            Brandon Stocksdale                  $35                              200                  $7,000 

            Jason Bench                             $55                              40                    $2,200 

            Bill Bell                                    $75                              15                    $1,125  

            Other Planning Staff                $45                              60                    $2,700 

             Totals:                                                                         375                  $16,025 

2. Targeted Brownfields Assessments or EPA Assessment/Cleanup Grants ($50,000-

$200,000): The city will work with its state and federal partners to submit applications as 

appropriate and as a strategy is developed.  

3. Coordinate with Partners ($500): Utah Valley University will provide meeting space for 

future stakeholders meetings and will assist with mailings to keep stakeholders informed.    

4. Private Funds: As uncertainty is resolved, private investment will commence. 

Orem has not received HUD Regional Planning, Challenge, or EPA Smart Growth grants. 
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APPENDIX 1 

CITY OF OREM THRESHOLD CRITERIA WORKSHEET 

1. Applicant eligibility  

The City of Orem is an eligible applicant as a general purpose unit of local government. The City 

has not been a recipient of a previous AWP grant.  

2. Specific and eligible BF AWP project area 

The geographic boundaries of the BF AWP project area include the Geneva Road right of way 

on the west; 1600 North on the north; I-15 between 1600 North and 800 North, 800 West 

between 800 North and 400 South, and I-15 between 400 South and 800 South on the east; and 

800 South on the south.  The total Geneva Road Area includes approximately 1595 acres. 

Please see the map on page 3 for the geographic area of the Geneva Road Area. 

3. Identify one catalyst, high priority brownfield site within the BF AWP 

The catalyst, high priority site within the Geneva Road Area is the Vacant Rocky Mountain 

Power site located at approximately 1116 North 1565 West, Orem, Utah, 84057.  The site 

encompasses approximately 10-acres of land along and near Geneva Road.  The site has 

historically been used for various commercial/industrial purposes and more recently is 

vacant/undeveloped and used for limited storage of equipment by the land owner.  The site is 

surrounded by commercial/industrial businesses, such as old scrap yards, and is also adjacent to 

the former Geneva Steel site (which is an on-going RCRA Brownfield cleanup).  This creates a 

tremendous amount of uncertainty that is an impediment to reuse efforts.  Due to its location 

within the project area and vicinity to the new roadway called the Vineyard Connector, the site 

has the potential to spur additional revitalization once assessed, remediated, if necessary, and 

reused.  The Vacant Rocky Mountain Power site is a key site for the city's Area-Wide Planning 

grant proposal and meets the definition of a Brownfield site per CERCLA 101(39).        

The City of Orem affirms that the Vacant Rocky Mountain Power site is not listed or proposed 

for listing on the National Priorities List; subject to unilateral administrative orders, court orders, 

administrative orders on consent, or judicial consent decrees issued to or entered into by parties 

under CERCLA; or subject to the jurisdiction, custody, or control of the United States 

Government.   

To our knowledge, an environmental assessment has not been performed at the Vacant Rocky 

Mountain Power site.  However, based on the history of the site, as well as the location of the 

property within a historical industrial corridor (dating back to at least the 1950s), it is suspected 

the site could be contaminated with Hazardous Substances such as Polycyclic Aromatic 

Hydrocarbons (PAHs), solvents and metals.  It is important to stress this is suspected 
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contamination and environmental investigation is necessary to evaluate this site and address the 

uncertainty that is currently an impediment to redevelopment efforts.  It is not believed that the 

site is contaminated or potentially contaminated with petroleum.  

4. Ineligible activities 

N/A 

5. Letter of commitment to the project  

Utah Valley University is a vital community-based organization that has actively assisted the 

City of Orem in reaching out to residents and community members. The City engages in multiple 

master planning and public outreach efforts related to the campus, adjacent neighborhoods, and 

the Geneva Road area and this project will a major opportunity to build on this cooperative 

relationship. Please see the attached letter of commitment and additional letters of support.  
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July 14, 2016 

 

Mr. Ryan Clark 

City of Orem 

56 North State Street 

Orem, UT  84057 

 

Dear Ryan:  

 

The Economic Development Corporation of Utah (EDCUtah) is writing this letter of 

commitment to the City of Orem to support their pursuit of an EPA Brownfield Area-Wide 

Planning grant for the Geneva Road corridor between 800 South and 1600 North. 

 

EDCUtah is a private nonprofit organization that works with state and local government and 

private industry to attract and grow competitive, high-value companies and spur the 

development and expansion of local Utah businesses. The completion of an area-wide plan is 

an opportunity to assist land owners with a process that outlines measures that can be utilized 

to clean-up possible contamination on a voluntary basis in the future. The possible 

redevelopment of properties along Geneva Road may lead to higher and better uses that may 

result in additional job creation and higher wages for the community. 

 

The Geneva Road corridor was established as an industrial area with business uses that 

supported or complimented the Geneva Steel Plant  built in 1944 and located on the west side 

of the corridor. Over recent years, the steel plant was dismantled, purchased by a private 

developer, master planned, and is now moving forward with redevelopment. The west side of 

Geneva Road will now have retail, mixed-use, and a business park. At this moment, a new 

movie theater complex has been completed as well as multiple high-density housing projects.  

As further development occurs we foresee a halo effect taking place and an opportunity for 

west side uses to spread to the east side of the corridor. What are now automotive wrecking 

yards and other industrial uses may have an opportunity to redevelop into Class A or B office, 

clean industrial, and manufacturing space.  

 

EDCUtah is committed to participating in the area-wide planning process to determine the best 

types of uses for these properties. We are also committed to assisting the City of Orem with 

recruiting new businesses with better and higher uses to locations that will be identified in the 

final vision plan for the corridor.  

 

EDCUtah will work with the City of Orem to add properties identified by the vision plan to the 

EDCUtah SureSite program. The program is utilized by outside site selectors and EDCUtah staff 



 

 

to identify properties that meet the requirements of businesses conducting site searches for 

new locations. EDCUtah will also provide the City of Orem with opportunities to respond to 

requests for information, which will allow Orem the ability to submit high detailed reports 

regarding properties along the corridor that meet more specific site search requirements. 

 

We also encourage appropriate entities to partner with Orem City in establishing the tools 

needed for creating and sustaining a viable community. If you have any additional questions 

please contact me or Sherrie Martell at 801-328-8824. 

 

 Sincerely, 

 
Jeff Edwards 

President& CEO  

EDCUtah 

801-328-8824 

jedwards@edcutah.com 

 

 

 





State of Utah
GARYR. HERBERT

Governor

SPENCERJ. COX
Lieutenant Governor

Department of
Environmental Quality

Alan Matheson
Execative Director

DTVISION OF ENVIRONMENTAL
RESPONSE AND REMEDIATION

Brent H. Everett
Director

ERRC-I07-16

July 28,2016

Brandon Stocksdale, Long Range Planner
Orem City
56 North State Street
Orem, Utah 84057

RE: ,Support Letter for EPA Brownlields Program Area-Wide Planning Grant

Dear Mr. Stocksdale:

Thank you for involving the Division of Environmental Response and Remediation (DERR) in
Orem City's economic development and planning discussions regarding the City's application for a
U.S. Environmental Protection Agency (EPA) Brownfields Program Area-Wide Planning Grant. The
subject area of the grant application is the Geneva Road Area within Orem City boundaries.

Planning is an important step in developing an implementation strategy to assess, clean up (if
necessary), and ultimately reuse Brownfields properties and the DERR supports Orem City in its
application for an EPA Brownfields Program Area-Wide Planning Grant. The DERR is committed to
assisting Orem City with addressing Brownfields properties and also encourages use of available tools
such as the Voluntary Cleanup Program and Enforceable Written Assurances as vehicles for
addressing contaminated properties and returning Brownfields to productive reuse.

We look forward to continuing our partnership with Orem City to address Brownfields
concerns. Should you have any questions, please contact David Bird of my staff at (8Ol) 536-4219.

Sincerely,

rS-*rtt 7,^*+-
Brent H. Everett, Director
Division of Environmental Response and Remediation

BFIE/DGB/ab

Bryce C. Larsen, MPA, EHS, Environmental Health Director, Utah County Health Department

195 North 1950 West. Salt Lake Ciry, UT
Mailing Address: P.O. Box 144840 . Satt Lake Ciry, UT 841144g40

Telephone (801) 536-4100. Fax (801) 359-8853 . T.D.D. (801) 903-3978
www.deq.uloh.gov

Printed on 1 00oZ recycled paper







 
           

 
 

 

 

 
 

      
   

  
  

   
    

 
 

   
   
    
   

 
 

 

   
  

 

   
 

 

    
 

  

 

 
  

 

 
 

 

 

  
 

 
 

 

 

 
  

  
   

  
  

 
   

 

 

Appendix 2:  Other Factors Checklist 

Name of Applicant:  ______________________________________ 
Please identify with an X any of the items below which may apply to the applicant’s BF AWP 
project area as described in your proposal. To be considered for an Other Factor, include the page 
number where each applicable factor is discussed in your proposal. EPA may verify these 
disclosures and supporting information prior to selection and may consider this information during 
the evaluation process. Attach documentation to the proposal as applicable. If this information is not 
clearly discussed in the narrative proposal or in any of the attachments, it will not be considered in 
the grant selection process. 

X Other Factor Page # 
None of the Other Factors are applicable. 
BF AWP project is in an urban area (city population is 100,000 or more). 
BF AWP project is in a rural area (city/town/village/unincorporated area/etc. 
population is 20,000 or less and is not located in a Metropolitan Statistical 
Area). 
BF AWP project is in a micro community (city/town/village/unincorporated 
area/etc. population of 10,000 or less). 
Applicant is or is applying on behalf of a federally recognized Indian Tribe or an 
entity from a United States Territory. 
Applicant is a POWER+ community who is proposing a BF AWP project area 
with one or more eligible catalyst, high priority brownfield site(s) and a recently 
closed (2008 or later) or closing power plant.  
Applicant’s catalyst, high priority brownfield site(s) is (are) tied to recent (2008 
or later) natural disaster(s) within the BF AWP project area. 
Applicant’s catalyst, high priority brownfield site(s) is (are) tied to a recent 
(2008 or later) manufacturing industry plant closure within the BF AWP project 
area. 
Applicant’s catalyst, high priority brownfield site(s) are tied to a recent (2008 or 
later) significant economic disruption, unrelated to a natural disaster, 
manufacturing industry plant closure or closing/closed power plant, within the 
BF AWP project area, resulting in a significant percentage loss of community 
jobs and tax base. 
Applicant is a recipient or a core partner of HUD-DOT-EPA Partnership for 
Sustainable Communities (PSC) grant funding or technical assistance that is 
directly tied to the BF AWP project area, and can demonstrate that funding from 
a PSC grant/technical assistance has or will benefit the BF AWP project area. 
Examples of PSC grant or technical assistance include a HUD Regional 
Planning or Challenge grant, DOT Transportation Investment Generating 
Economic Recovery (TIGER), or EPA Smart Growth Implementation or 
Building Blocks Assistance, etc. Attach documentation of PSC recipient or core 
partner status. 
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Applicant’s BF AWP project area is directly tied to EPA’s Making a Visible 
Difference (MVD) initiative, and the applicant can demonstrate that 
funding/technical assistance/other resources from the MVD initiative has or will 
benefit the BF AWP project area. Applicant must clearly demonstrate there is a 
nexus between their MVD status and the proposed brownfields activities. 
Applicant is a recipient of an EPA Urban Water grant and can demonstrate that 
that funding/technical assistance/other resources from the Urban Waters grant 
has or will benefit the BF AWP project area. Applicant must clearly demonstrate 
there is a nexus between their Urban Waters efforts and the proposed 
brownfields activities. 
Applicant is designated as a HUD Promise Zones community, and can 
demonstrate that funding/technical assistance/other resources from the Promise 
Zones designation has or will benefit the BF AWP project area. Applicant must 
clearly demonstrate there is a nexus between their Promise Zones designation 
and the proposed brownfields activities. Attach documentation of HUD Promise 
Zone community status. 
Applicant is one of the 24 recipients, or a core partner/implementation strategy 
party, of a “manufacturing community” designation provided by the Economic 
Development Administration (EDA) under the Investing in Manufacturing 
Communities Partnership (IMCP). To be considered: 
• Applicant must clearly demonstrate in the proposal that there is a nexus 

between their IMCP designation and the proposed BF AWP project. 
• Attach documentation which demonstrates either designation as one of 

the 24 recipients, or relevant pages from a recipient’s IMCP proposal 
which lists/describes the core partners and implementation strategy 
parties. A core partner/implementation strategy party is a local partner 
organization/jurisdiction that will carry out the proposed strategy, as 
demonstrated in letters of commitment or memoranda of understanding 
which documents their contributions, roles, and responsibilities to the 
partnership. EDA may provide to EPA a list of the core 
partners/implementation strategy parties for each of the 24 
“manufacturing community” designees, which EPA would use to verify 
this other factor. 
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OMB Number: 4040-0004

Expiration Date: 8/31/2016

* 1. Type of Submission: * 2. Type of Application:

* 3. Date Received: 4. Applicant Identifier:

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

6. Date Received by State: 7. State Application Identifier:

* a. Legal Name:

* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. Organizational DUNS:

* Street1:

Street2:

* City:

County/Parish:

* State:

Province:

* Country:

* Zip / Postal Code:

Department Name: Division Name:

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: Fax Number:

* Email:

* If Revision, select appropriate letter(s):

* Other (Specify):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

Preapplication

Application

Changed/Corrected Application

New

Continuation

Revision

08/10/2016

City of Orem

87-6000258 0729887100000

56 North State Street

Orem

UT: Utah

USA: UNITED STATES

84097-5508

Development Services Planning

Mr. Brandon

Stocksdale

Long Range Planner

801-229-7055 801-229-7191

bstocksdale@orem.org

Funding Opportunity Number:EPA-OLEM-OBLR-16-05 Received Date:Aug 10, 2016 11:32:51 AM EDTTracking Number:GRANT12229662



* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

C: City or Township Government

Environmental Protection Agency

66.814

Brownfields Training, Research, and Technical Assistance Grants and Cooperative Agreements

EPA-OLEM-OBLR-16-05

FY2017 BROWNFIELDS AREA-WIDE PLANNING GRANT

Geneva Road Area

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd Attachment

Funding Opportunity Number:EPA-OLEM-OBLR-16-05 Received Date:Aug 10, 2016 11:32:51 AM EDTTracking Number:GRANT12229662



* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 

herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to 

comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may 

subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 

specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

 * b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

UT-3 UT-3

Add Attachment Delete Attachment View Attachment

05/31/201806/01/2017

200,000.00

0.00

0.00

0.00

0.00

0.00

200,000.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Mr. Bill

Bell

Development Services Director

801-229-7053 801-229-7191

bdbell@orem.org

Bill Bell

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

08/10/2016

If "Yes", provide explanation and attach 
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